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CONSTRUCTION CHANGE REQUEST 

No. 4 Date November 14 , 2013 

PROJECT No. FNC Tennis Center - John Leslie Courts 
City of Oxford - Lafayette COUNTY 

The following changes on the above project, with stations, quantities and items involved, are recommended 
for the reasons stated in detail: 

A. Proposed: (1) To add 125 If of 1 O' wide x 4" deep Concrete walk; including all demolition and earthwork 
required to accomplish construction of said walk. 

Reason: (1) To provide continuity and aesthetic appeal as well as provide additional viewing spaces. 

Original Quantities : 

Lump Sum Contract (Base Bid + Add Alt 7)+C0#1 +C0#2+C0#3 TOT AL $1,629,620.50 

Revised! Quantities: 

Lump Sum Contract (Base Bid + Add Alt 7)+ CO #1 +C0#2+C0#3+C0#4 TOT AL $ 1,645,090.50 

Net Change (Original - Revised) (+) $15,470.00 

!Total Estimated Project - Per Contract 

Estimate Dated: Jul~ 2, 2013 

k:ontingencies Per Estimate Dated: 

!TOTAL CONTRACT ITEMS {A - B) 

Previously Approved 

!TOTAL Change Requests [+]Plus 

NEW TOT AL -CONTRACT ITEMS { C + - D ) 

Estimated Amount - This Request [x] Plus 

REVISED - CONTRACT ITEMS 

INDICATED UNDERRUN {A - G) 

INDICATED OVERRUN ( G -A l 

Approved: 

City of Oxford 

[ ]Minus 

[ ] Minus 

$ 1,589,250.00 

1,589,250.00 

40,370.50 

1,629,620.50 

15,470.00 

1,645,090.50 

55,840.50 

Approved: 

Kevin Harvell, Pres. 
ANCO Const. , Inc. 
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